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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

April 27, 2006

10:45 a.m. to 11:15 a.m.

Agenda

I. Approval of February 23, 2006 Liquid Processing And Capsule Storage Project
Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Status of RCRA Permit Revisions
B. 310/340 Status
C. ST4502 Permit Status

IV. General Discussions
A. LERF

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

April 27, 2006

Approval of February 23, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes
(Ecology/DOE-RL)FH).

II. Operational Status (Roger Szehneczka FBI
LIQUID EFFLUENT RETENTION FACILITY (LERF)
Waste Inventory (4/4/06)
•	 Basin 42 - Liquid Level: 6.7 ft or 1.4 Mgal
•	 Basin 43 - Liquid Level: 9.8 ft or 2.3 Mgal
•	 Basin 44 - Liquid Level: 18.1 ft or 5.6 Mgal

Received 22 tanker shipments during March:
•	 Basin 42 received 35,000 gallons leachate from the mixed waste burial trenches
•	 Basin 42 received 1000 gallons purgewater
•	 Purgewater tank received 48,000 gallons purgewater in 16 tanker shipments

EFFLUENT TREATMENT FACILITY (ETF)
•	 In standby after completing Basin 44 (CERCLA) campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 3000 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
•	 Nothing to report

III. Project Specific Issues
A.	 Status of RCRA Permit Revisions

1.	 Kathy Conaway (Ecology) reported that she completed the LERF permit
conditions regarding groundwater monitoring. The permit conditions have been
reviewed internally. A meeting was scheduled internally with Ecology yesterday
to finalize approval of the permit conditions but the meeting was canceled. Matt
Mills (Ecology) made a note for the Ecology project manager, Deborah Singleton,
to contact Roger Szelmeczka (FH) with the status.



2.	 Mr. Szehneczka stated that permit modifications are being prepared to support the
solidification treatment unit. The design process for the treatment unit is
progressing. Permit mods are also being prepared to support piping modifications
that will be needed in the near term. Another permit mod is being developed to
allow waste to bypass the main treatment train and go directly into the secondary
treatment train.

B. 310/340 Status
1.	 Mr. Szehneczka stated that there was no new information to report.

C. ST4502 Permit Status
1. As requested before finalizing the ST4502 permit, Ms. Conaway was shown the

process for the powerhouse trench discharges last week. Ms. Conaway's intent is
to address the discharge point in the permit modification.

2. Sen Moy (RL) inquired about a due date for providing Ecology the data it
requested to further evaluate discharge volumes. It was agreed to set a date of
June 30, 2006.

3. Mr. Szehmeczka suggested adding another project specific issue as item D,
ST4500 permit status.

IV.	 General Discussions
A. LERF - This topic was discussed under the status of RCRA permit conditions.
B. Brian Dixon (FH) provided a draft letter to Ecology summarizing the process for the

delisting exclusion for Condition 2. The purpose of the letter is so that Ecology can
indicate whether the information is satisfactory and the delisting petition can be signed off.

V.	 Status of Actions (report attached)
A.	 1129 - Ms. Conaway completed the permit conditions in February 2006. The permit

conditions remain with Ecology and have not been transmitted to RL.

VI.	 New Action Items
A.	 There were no new action items.

VII. Next Project Managers Meeting
A.	 The next PMM was scheduled for May 25, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Cdpsule Storage

Task ID:	 1129	 Finalize LERF permit conditions for Ecology approval. 	 Task Lead: Hfidebamd,Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage 	 POO: Szelmeczka,.Roger

Classification: Open

Category: PMM

Project	 DOE	 Agency

Due: N/A	 N/A	 N/A

Complete: N/A	 N/A	 N/A

Closed Date:

Descnpfion: 	 Finalize LERF permit conditions for Ecology approval

Date	 Status

4127/2006	 Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not
been transmitted to RL.	 -	 -	 -

2/2312006	 LERF permit conditions have been drafted by Ecology and will be t ansmitted to RL once they are finalized. The time
frame was estimated to be two weeks.

1126/2006	 Ecology will provide the permit conditions in February 2006.

10/2712005	 Ecology is finalizing the permit language for its hydrogeology review,

9/22/2005'	 Ecology is still reviewing the permit conditions.

8/25/2005	 Ecology is still reviewing the permit conditions.

712812005	 Ecology is still reviewing the permit conditions.

6/29/2005	 A meeting will be scheduled after Ecology sends the draft permit conditions to RL

5/26/2005	 A meeting will be scheduled after Ecology sends the daft permit conditions to RL.

312312005	 RL will schedule the meeting for April 12, 2005.

2/23/2005	 The meeting with Ecology was not held as previously reported, The topic of the discussion will be to explore the
monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A
meeting with FH and RL will be scheduled afterthis meeting is held

1/27/2005	 A meeting was held January 6, 2005.

1211612004 A meeting is tentatively scheduled for January 6, 2005.

10/28/2004 Task opened.

5124/2006; 1:06:04 PM
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